RESOLUTION OF THE TOWNSHIP COUNCIL OF THE TOWNSHIP OF MOUNT OLIVE AUTHORIZING A CHANGE ORDER TO THE CONTRACT WITH KLC DOCK & WATERFRONT FOR THE BUDD LAKE DOCKS

WHEREAS, the Township previously awarded a contract to KLC Dock & Waterfront in the amount of $43,584.00; and

WHEREAS, in connection with KLC Dock & Waterfront, the recreation director has advised that additional stabilization and repair work was discovered which was not part of the original bid request; and

WHEREAS, KLC Dock & Waterfront have proposed to remedy the structural deficiencies as discovered; and

WHEREAS, KLC Dock & Waterfront have proposed to perform this work for $6,690.00; and

WHEREAS, pursuant to Memorandum, dated August 10, 2015, the Township's Business Administrator has brought the need for a change order to perform this work to the Township Council and finds the work necessary and has recommended passage of the change order in the amount of $6,690.00; and

WHEREAS, in accordance with N.J.A.C. 5:30-11.3, the change order has not caused the originally awarded contract price to be exceeded by more than 20 percent; and

WHEREAS, in accordance with N.J.A.C. 5:30-11.8, the need for this change order is due to an unforeseeable problem which could not be foreseen at the time the specifications were written and the contract awarded; and

WHEREAS, in accordance with N.J.A.C. 5:30-11.8, this change order constitutes a minor modification to resolve a minor problem.

NOW THEREFORE BE IT RESOLVED by the Township of Mount Olive, in the County of Morris and State of New Jersey, that it authorizes a written amendment to the contract with KLC Dock & Waterfront at a total cost not to exceed $6,690.00 as set forth in the change order proposal submitted.

TOWNSHIP OF MOUNT OLIVE

_____

Joe Nicastro, Council President

I hereby certify the above to be a true copy of a resolution passed by the Mount Olive Township Council at a duly convened meeting held on August 18, 2015.

_____

Lisa Lashway, Township Clerk