

RESOLUTION OF THE TOWNSHIP COUNCIL OF THE TOWNSHIP OF MOUNT OLIVE AUTHORIZING A CHANGE ORDER TO THE CONTRACT WITH BEDFORD TECHNOLOGY FOR THE LUMBER FOR MOUNT PLAYMORE PLAYGROUND

WHEREAS, the Township previously awarded a contract to Bedford Technology in the amount of \$86,140.71 for the lumber for Mount Playmore Playground; and

WHEREAS, the Leathers Associates has advised the Township the need for a change order to perform this work to the Business Administrator and finds the work necessary and has recommended passage of the change order in the amount of \$11,685.36; and

WHEREAS, in accordance with N.J.A.C. 5:30-11.3, the change order has not caused the originally awarded contract price to be exceeded by more than 20 percent; and

WHEREAS, in accordance with N.J.A.C. 5:30-11.8, the need for this change order is due to an unforeseeable problem which could not be foreseen at the time the specifications were written and the contract awarded; and

WHEREAS, in accordance with N.J.A.C. 5:30-11.8, this change order constitutes a minor modification to resolve a minor problem.

NOW, THEREFORE BE IT RESOLVED by the Township of Mount Olive, in the County of Morris and State of New Jersey that it authorizes a written amendment to the contract with Bedford Technology at a total cost not to exceed \$11,685.36.

TOWNSHIP OF MOUNT OLIVE

John Mania, Council President

I hereby certify the above to be a true copy of a resolution passed by the Mount Olive Township Council at a duly convened meeting held on April 8, 2014.

Lisa Lashway, Township Clerk