RESOLUTION OF THE TOWNSHIP COUNCIL OF THE TOWNSHIP OF MOUNT OLIVE
AUTHORIZING A CHANGE ORDER TO THE CONTRACT FOR THE MUNICIPAL
BUILDING HVAC RE-COMMISSIONING PREVIOUSLY
AWARDED TO EMCOR SERVICES NEW YORK/NEW JERSEY

WHEREAS, the Township previously awarded a contract to EMCOR Services New York/New J ersey in
the amount of $233,000 for municipal building HVAC re-commissioning; and

WHEREAS, in connection with EMCOR Services New York/New Jersey’s work pursuant to the
aforementioned contract it was determined by EMCOR Services New York/New Jersey that EF-8 off of system
AC-8 was originally installed incorrectly (backwards) and needs to be turned one hundred and eighty (180)
“degrees and shifted to allow for the back draft damper to be installed in its correct position; and

WHEREAS, EMCOR Services New York/New Jersey has proposed to disconnect and relocate exhaust
fan (EF-8) and provide new duct work as needed for the correct operations of the fan; and

WHEREAS, EMCOR Services New York/New Jersey has proposed to perform this work for $905.00;
" and

WHEREAS, pursuant to Memorandum, dated October 1, 2013, the Township’s Business Administrator -
has brought the need for a change order to perform this work to the Township Council and finds the work
necessary and has recommended passage of the change order in the amount of $905.00; and

WHEREAS, in accordance with N.J.A.C. 5:30-11.3, the change order has not caused the originally
awarded contract price to be exceeded by more than 20 percent; and

WHEREAS, in accordance with N.J.A.C. 5:30-11.8, the need for this change order is due to an
unforeseeable problem which could not be foreseen at the time the specifications were written and the contract
awarded; and

WHEREAS, in accordance with N.J.A.C. 5:30-11.8, this change order constitutes a minor modification
to resolve a minor problem.

NOW, THEREFORE BE IT RESOLVED by the Township of Mount Olive, in the County of Morris
and State of New Jersey, that it authorizes a written amendment to the contract with EMCOR Services New
York/New Jersey at a total cost not to exceed $905.00 as set forth in the change order proposal submitted by
EMCOR Services New York/New Jersey.

TOWNSHIP OF MOUNT OLIVE

Colleen Labow, Council President

I hereby certify the above to be a true copy of a resolution passed by the Mount Olive Township Council at a duly
convened meeting held on

Lisa Lashway, Township Clerk



