
RESOLUTION OF THE TOWNSHIP COUNCIL OF THE TOWNSHIP OF MOUNT  

OLIVE AUTHORIZING CHANGE ORDER NO. 1 TO THE CONTRACT FOR  

THE CLOVERHILL WASTEWATER TREATMENT PLANT INFLUENT  

SCREEN REPLACEMENT 

WHEREAS, the Township previously awarded a contract to Stone Hill Contracting Co., Inc.. in the 

amount of $250,082 for the Cloverhill Wastewater Treatment Plant influent screen replacement; and 

WHEREAS, the Van Cleef Engineering Associates has brought the need for Change Order No. 1 to 

perform this work to the Business Administrator and finds the work necessary and has recommended passage of 

the change order in the amount of $5,434.00; and 

WHEREAS, in accordance with N.J.A.C. 5:30-11.3, the change order has not caused the originally 

awarded contract price to be exceeded by more than 20 percent; and 

WHEREAS, in accordance with N.J.A.C. 5:30-11.8, the need for this change order is due to an 

unforeseeable problem which could not be foreseen at the time the specifications were written and the contract 

awarded; and 

WHEREAS, in accordance with N.J.A.C. 5:30-11.8, this change order constitutes a minor modification 

to resolve a minor problem. 

NOW, THEREFORE BE IT RESOLVED by the Township of Mount Olive, in the County of Morris 

and State of New Jersey that it authorizes a written amendment to the contract with Stone Hill Contracting Co., 

Inc. at a total cost not to exceed $5,434.00 as set forth in the change order proposal submitted by Stone Hill 

Contracting Co., Inc.. 

       TOWNSHIP OF MOUNT OLIVE 

 

       __________________________________ 

       John Mania, Council President 

 

I hereby certify the above to be a true copy of a resolution passed by the Mount Olive Township Council at a duly 

convened meeting held on  

 

 __________________________________ 

 Lisa Lashway, Township Clerk  

               


